COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/14/2004

ESTIMATE SUMMARY 15:09:07
CONTID: C14587 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14587-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 55.5 DAYS TIME ALLOW: 80 WORK DAYS
170, Fall River to Hidden Vall PERCENT TIME: 69.38 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: IM 0703-286
I70, Fall River to Hidden Vall
NAME OF ROAD: 70A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 08/31/2004 DATE TIME STARTED 06/01/2004
14802 W. 44TH AVE. DATE LET 01/29/2004 DATE WORK BEGAN
DATE AWARDED 02/09/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/15/2004 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 06/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,112,762.10 PARTICIPATING $ 2,173,285.38 S 1,172,014.97
AWARD PROJECT AMT: $ 2,797,791.89 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 69.82% TOTAL EARNINGS 2,173,285.38 1,172,014.97
FUNDS AVAILABLE: $ 939,476.72 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,173,285.38 1,172,014.97
TOTAL CLAIMS: $ 0.00 RETATNAGE -22,836.36 -14,822.89
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,150,449.02 1,157,192.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,150,449.02 1,157,192.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,157,192.08
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CONTID: C14587 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14587-BID ESTIMATE RUN 09/14/2004
PROJECT: IM 0703-286 ESTIMATE NO: 0003 15:09:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00011 EROSION BALES (WEED FREE) 12.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0065 210-01050 *RESET CHAIN LINK FENCE 4,325.000 0.000
LF 0.000 0.00
5.75000 0.000 0.00
0070 210-01130 *RESET GUARDRAIL TYPE 3 8,059.000 5,686.000
LF 1,549.000 15,025.30
9.70000 7,235.000 70,179.50
0075 210-01140 *RESET GUARDRAIL TYPE 4 20.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0080 210-04010  ADJUST MANHOLE 9.000 4.000
EACH 0.000 0.00
150.00000 4.000 600.00
0085 210-04020 *MODIFY INLET 12.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0090 210-04200 *ADJUST GUARDRAIL 39,500.000 27,266.000
LF 8,281.000 44,303.35
5.35000 35,547.000 190,176.45
0095 304-09014 AGGREGATE BASE COURSE (SPECIAL) 747.000 0.000
TON 0.000 0.00
18.50000 0.000 0.00
0100 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 579.000 0.000
TON 0.000 0.00
90.00000 0.000 0.00
0105 403-09110 STONE MASTIC ASPHALT 29,197.000 11,678.120
TON 17,169.280  764,891.42
44.55000 28,847.400 1,285,151.67
0110 403-34721 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 5,300.000 0.000
TON 4,863.920 177,533.08

36.50000 4,863.920 177,533.08



CONTID: C14587 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14587-BID ESTIMATE RUN 09/14/2004
PROJECT: IM 0703-286 ESTIMATE NO: 0003 15:09:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,800.000 2,701.000
GAL 5,022.000 6,026.40
1.20000 7,723.000 9,267.60
0120 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 216.000 0.000
TON 0.000 0.00
98.00000 0.000 0.00
0125 601-04000 *CONCRETE CLASS E 16.000 0.000
cy 16.000 6,640.00
415.00000 16.000 6,640.00
0130 603-10180 *18 INCH CORRUGATED STEEL PIPE 30.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0135 603-10240 *24 INCH CORRUGATED STEEL PIPE 30.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0140 603-82004 *4 INCH DUCTILE IRON PIPE 12.000 12.000
LF 0.000 0.00
75.00000 12.000 900.00
0145 604-00305 *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0150 604-00350 *INLET TYPE C (SPECIAL) 2.000 0.000
EACH 0.000 0.00
3,330.00000 0.000 0.00
0155 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 260.000 260.000
LF 0.000 0.00
21.90000 260.000 5,694.00
0160 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 325.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0165 606-00900 *GUARDRAIL (SPECIAL) 80.000 0.000
LF 0.000 0.00

65.00000 0.000 0.00



CONTID: C14587 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14587-BID ESTIMATE RUN 09/14/2004
PROJECT: IM 0703-286 ESTIMATE NO: 0003 15:09:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0175 606-01370 *TRANSITION TYPE 3G 15.000 0.000
EACH 9.000 7,020.00
780.00000 9.000 7,020.00
0180 606-01380 *TRANSITION TYPE 3H 15.000 0.000
EACH 7.000 4,025.00
575.00000 7.000 4,025.00
0185 606-01390 *END ANCHORAGE TYPE 3K 5.000 0.000
EACH 0.000 0.00
680.00000 0.000 0.00
0190 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 24.000 12.000
EACH 10.000 21,650.00
2,165.00000 22.000 47,630.00
0195 606-02003 *END ANCHORAGE (NONFLARED) 9.000 0.000
EACH 6.000 9,120.00
1,520.00000 6.000 9,120.00
0200 609-60011 CURB TYPE 6 (SECTION M) 3,456.000 0.000
LF 0.000 0.00
5.35000 0.000 0.00
0205 612-00001 *DELINEATOR (TYPE I) 150.000 0.000
EACH 0.000 0.00
16.70000 0.000 0.00
0210 612-00002 *DELINEATOR (TYPE II) 150.000 0.000
EACH 0.000 0.00
18.80000 0.000 0.00
0215 612-00003 *DELINEATOR (TYPE III) 40.000 0.000
EACH 0.000 0.00
19.80000 0.000 0.00
0220 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 140.000 0.000
EACH 0.000 0.00

26.00000 0.000 0.00



CONTID: C14587 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14587-BID ESTIMATE RUN 09/14/2004
PROJECT: IM 0703-286 ESTIMATE NO: 0003 15:09:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 80.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0230 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 40.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
0235 613-00200 *2 INCH ELECTRICAL CONDUIT 2,000.000 0.000
LF 0.000 0.00
7.80000 0.000 0.00
0240 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 200.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0245 614-00011 *SIGN PANEL (CLASS I) 18.620 0.000
SF 0.000 0.00
13.55000 0.000 0.00
0250 614-01502 *STEEL SIGN POST (2 INCH ROUND) 140.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0255 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 48.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0260 614-10128 *BLANKOUT SIGN (FIBER OPTIC) 2.000 0.000
EACH 0.000 0.00
9,075.00000 0.000 0.00
0265 614-80385 *RUMBLE STRIP 28,000.000 0.000
LF 0.000 0.00
0.35000 0.000 0.00
0270 614-87100 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000
EACH 0.000 0.00
4,460.00000 0.000 0.00
0275 615-00050 EMBANKMENT PROTECTOR TYPE 5 108.000 0.000
EACH 0.000 0.00

100.00000 0.000 0.00
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PCN: 14587-BID ESTIMATE RUN 09/14/2004
PROJECT: IM 0703-286 ESTIMATE NO: 0003 15:09:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 625-00000 *CONSTRUCTION SURVEYING 1.000 0.200
LS 0.000 0.00
10,500.00000 0.200 2,100.00
0285 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 26,000.00
65,000.00000 1.000 65,000.00
0290 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
600.00000 0.000 0.00
0295 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 6,200.000 0.000
SF 0.000 0.00
8.34000 0.000 0.00
0300 627-00005 *EPOXY PAVEMENT MARKING 500.000 0.000
GAL 0.000 0.00
50.00000 0.000 0.00
0305 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 950.000 464.380
GAL 448.000 10,505.60
23.45000 912.380 21,395.31
0310 630-00000 *FLAGGING 3,000.000 862.500
HOUR 652.000 12,909.60
19.80000 1,514.500 29,987.10
0315 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 8.000
DAY 11.000 858.00
78.00000 19.000 1,482.00
0320 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 30.000
DAY 24.000 6,840.00
285.00000 54.000 15,390.00
0325 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 22.000
EACH 32.900 1,710.80
52.00000 54.900 2,854.80
0330 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 11.000
EACH 8.800 457.60

52.00000 19.800 1,029.60
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PCN: 14587-BID ESTIMATE RUN 09/14/2004
PROJECT: IM 0703-286 ESTIMATE NO: 0003 15:09:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000
SF 12.800 134.40
10.50000 28.800 302.40
0340 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 1.200 936.00
780.00000 2.700 2,106.00
0345 630-80359 *PORTABLE MESSAGE SIGN PANEL 240.000 96.000
DAY 70.000 7,350.00
105.00000 166.000 17,430.00
0350 630-80360 *DRUM CHANNELIZING DEVICE 20.000 5.000
EACH 4.000 208.00
52.00000 9.000 468.00
0355 630-80380 *TRAFFIC CONE 500.000 205.500
EACH 244.500 1,283.63
5.25000 450.000 2,362.50
0360 700-70010 F/A MINOR CONTRACT REVISIONS 80,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0365 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70020 F/A ON-THE-JOB TRAINEE 16,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0375 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70025 F/A QUALITY INCENTIVE PAYMENT 40,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0385 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14587-BID ESTIMATE RUN 09/14/2004
PROJECT: IM 0703-286 ESTIMATE NO: 0003 15:09:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70080 F/A FURNISH & INSTALL HEAT TAPE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70081 F/A PROVIDE ELECTRIC POWER SOURCE (EXEL) 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 606-01395 TRANSITION TY 3L TRANSITION TY 3L 25.000 0.000
EACH 23.000 11,500.00
500.00000 23.000 11,500.00
0645 900-00010 ADDED ITEM (HOUR)/ 4.000 0.000
HOUR 2.500 639.63
255.85000 2.500 639.63
0650 203-01500 BLADING BLADING 12.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0655 900-00006  ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR REM 1.000 0.000
OF ASPHALT MAT (1 INCH)
DOL 1.000 1,950.00
1,950.00000 1.000 1,950.00
0660 202-00246 REM ASPHALT MAT (PLANING) (SPECIAL) REMOVAL OF ASPHALT 35,628.000 0.000
MAT (SPECIAL) (PLANING 1 INCH)
SY 35,628.000 25,652.16
0.72000 35,628.000 25,652.16
CAT 0200 CURRENT AMT 2,934,982.65 $1,172,014.97 $ 2,160,655.38
CAT NOO0300 STRUCTURE E-14-A7Z
0405 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 790.000 0.000
SY 0.000 0.00
0.81000 0.000 0.00
0410 206-00200 STRUCTURE BACKFILL (CLASS 2) 2.000 0.000
cy 0.000 0.00
60.00000 0.000 0.00
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PCN: 14587-BID ESTIMATE RUN 09/14/2004
PROJECT: IM 0703-286 ESTIMATE NO: 0003 15:09:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE E-14-AZ
0415 210-00400 *RESET BRIDGE EXPANSION DEVICE 224.600 0.000
LF 0.000 0.00
57.00000 0.000 0.00
0420 403-09110 STONE MASTIC ASPHALT 90.000 0.000
TON 0.000 0.00
44.55000 0.000 0.00
0425 420-00500 GEOTEXTILE (PAVING) 960.000 0.000
sy 0.000 0.00
0.75000 0.000 0.00
CAT 0300 CURRENT AMT 18,291.60 $ 0.00s 0.00
CAT NO0310 STRUCTURE E-14-AY
0430 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 940.000 0.000
sy 0.000 0.00
0.81000 0.000 0.00
0435 206-00200 STRUCTURE BACKFILL (CLASS 2) 2.000 0.000
cYy 0.000 0.00
60.00000 0.000 0.00
0440 210-00400 *RESET BRIDGE EXPANSION DEVICE 299.500 0.000
LF 0.000 0.00
57.00000 0.000 0.00
0445 403-09110 STONE MASTIC ASPHALT 105.000 0.000
TON 0.000 0.00
44.55000 0.000 0.00
0450 420-00500 GEOTEXTILE (PAVING) 1,110.000 0.000
sy 0.000 0.00
0.75000 0.000 0.00
CAT 0310 CURRENT AMT 23,463.15 $ 0.00s 0.00
CAT NO0320 STRUCTURE F-14-H
0455 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,380.000 0.000
sy 0.000 0.00
0.81000 0.000 0.00
0460 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 3.000 0.000
SY 0.000 0.00
365.00000 0.000 0.00




CONTID: €14587 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 14587-BID ESTIMATE RUN 09/14/2004
PROJECT: IM 0703-286 ESTIMATE NO: 0003 15:09:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0320 STRUCTURE F-14-H
0465 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 3.000 0.000
sy 0.000 0.00
415.00000 0.000 0.00
0470 202-00504 *REMOVAL OF EXPANSION DEVICE 185.600 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0475 202-05100 *SANDBLASTING REINFORCING STEEL 6.000 0.000
sy 0.000 0.00
60.00000 0.000 0.00
0480 403-09110 STONE MASTIC ASPHALT 155.000 0.000
TON 0.000 0.00
44.55000 0.000 0.00
0485 420-00500 GEOTEXTILE (PAVING) 1,720.000 0.000
sy 0.000 0.00
0.75000 0.000 0.00
0490 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 3.000 0.000
SY 0.000 0.00
55.00000 0.000 0.00
0495 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 185.600 0.000
LF 0.000 0.00
96.00000 0.000 0.00
0500 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 2.700 0.000
cY 0.000 0.00
525.00000 0.000 0.00
CAT 0320 CURRENT AMT 32,341.15 $ 0.00$ 0.00
CAT NOO0330 STRUCTURE F-14-N
0505 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,800.000 0.000
SY 0.000 0.00
0.81000 0.000 0.00
0510 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1.000 0.000
sy 0.000 0.00
365.00000 0.000 0.00
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PCN: 14587-BID ESTIMATE RUN 09/14/2004
PROJECT: IM 0703-286 ESTIMATE NO: 0003 15:09:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0330 STRUCTURE F-14-N
0515 202-05100 *SANDBLASTING REINFORCING STEEL 2.000 0.000
sy 0.000 0.00
60.00000 0.000 0.00
0520 206-00200 STRUCTURE BACKFILL (CLASS 2) 2.000 0.000
cYy 0.000 0.00
60.00000 0.000 0.00
0525 210-00425 *RESET BRIDGE RAILING 200.000 200.000
LF 0.000 0.00
12.50000 200.000 2,500.00
0530 403-09110 STONE MASTIC ASPHALT 200.000 0.000
TON 0.000 0.00
44.55000 0.000 0.00
0535 420-00500 GEOTEXTILE (PAVING) 2,135.000 0.000
sy 0.000 0.00
0.75000 0.000 0.00
0540 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 9.000 0.000
SY 0.000 0.00
55.00000 0.000 0.00
0545 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 1.000 0.000
cy 0.000 0.00
525.00000 0.000 0.00
CAT 0330 CURRENT AMT 16,094.25 s 0.00s 2,500.00
CAT NO0340 STRUCTURE F-14-X
0550 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,045.000 0.000
sy 0.000 0.00
0.81000 0.000 0.00
0555 202-00504 *REMOVAL OF EXPANSION DEVICE 152.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0560 206-00200 STRUCTURE BACKFILL (CLASS 2) 12.000 0.000
cy 0.000 0.00
60.00000 0.000 0.00
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PCN: 14587-BID ESTIMATE RUN 09/14/2004
PROJECT: IM 0703-286 ESTIMATE NO: 0003 15:09:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0340 STRUCTURE F-14-X

0565 403-09110 STONE MASTIC ASPHALT 120.000 0.000
TON 0.000 0.00
44.55000 0.000 0.00
0570 420-00500 GEOTEXTILE (PAVING) 1,385.000 0.000
SY 0.000 0.00
0.75000 0.000 0.00
0575 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 152.000 0.000
LF 0.000 0.00
96.00000 0.000 0.00
CAT 0340 CURRENT AMT $ 23,303.20 $ 0.00$ 0.00

CAT NO0350 STRUCTURE F-15-BV

0580 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,400.000 0.000
sy 0.000 0.00
0.81000 0.000 0.00
0585 403-09110 STONE MASTIC ASPHALT 270.000 0.000
TON 0.000 0.00
44.55000 0.000 0.00
0590 420-00500 GEOTEXTILE (PAVING) 2,900.000 0.000
sy 0.000 0.00
0.75000 0.000 0.00
CAT 0350 CURRENT AMT $ 16,147.50 $ 0.00$ 0.00

CAT NO0360 STRUCTURE F-15-BH

0595 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,840.000 0.000
sy 0.000 0.00
0.81000 0.000 0.00
0600 202-00504 *REMOVAL OF EXPANSION DEVICE 161.700 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0605 403-09110 STONE MASTIC ASPHALT 205.000 0.000
TON 0.000 0.00
44.55000 0.000 0.00
0610 420-00500 GEOTEXTILE (PAVING) 2,205.000 0.000
SY 0.000 0.00

0.75000 0.000 0.00
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CAT NO0360 STRUCTURE F-15-BH

0615 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 161.700 0.000
LF 0.000 0.00
96.00000 0.000 0.00
CAT 0360 CURRENT AMT $ 28,608.60 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0620 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.500
EACH 0.000 0.00
13,000.00000 0.500 6,500.00
0625 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.500
EACH 0.000 0.00
5,800.00000 0.500 2,900.00
0630 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
730.00000 1.000 730.00
CAT 0400 CURRENT AMT $ 19,530.00 $ 0.00$ 10,130.00

PROJECT TOTAL CURRENT AMT $ 3,112,762.10 $1,172,014.97 $ 2,173,285.38



